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1) James Ranch began reseeding South Paguate OP-35 but was delayed somewhat on
Monday due to muddy conditions. They got started again today. Their
continued progress depends on the weather. :

2) I have become aware of some inquiries into the final use of the Old Housing
Area. The area has been inspected by Eberline and is cleared for use since
it meets the cleanup requirement. The tennis court, barbeque grill, swing
set, etc. and the old Geology building concrete slab are still intact and
every effort was made to save the existing trees. The old H-1 Mine adit has -
been sealed and the topsoil placed. It has been suggested that the site
could be used as a picnic or other recreation area. However, the power and
sewage facilities are no longer available. Neal Kasper and I have
discussed the situation and concluded that, with little effort, some
fencing could be installed to further secure the area for use and still be
separate from any construction activities. The old Geology building
structural steel and panels are also available for use. Please advise if
you or any Staff Officers would like any further follow-up on this idea.

3) Qualimetrics said the refund check for some returned weather recording
instruments should be here by next week. It will be applied to the new
equipment. : : SV

4) Sloping continues in North Jackpile with four dozers now working in that
vicinity. The P-10 area is being cleaned up with scrapers and the portal
will be closed soon. A new staging area in Jackpile is being set up
for the heavy equipment. Soil placement with trucks is nearing completion.

5) The Project was shut down on Monday, November 11 in observance of
Veteran's Day Holiday.

6) The aerial color photo-of the Project should be ready late this week. —
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Building in progress 11/15/91 area being

demolition cleaned with

& Removal scraper; 80%
complete.
final bulkhead
pending;

Weather Station on order; 11/15/91 sensors sent

’ in for

calibration;

Monitor Well guotes being 1/31/91 for montoring

Installation solicited; ) levels in

North & South pit bottoms;

Paguate pits

one bid rec’d
11/13/91;

7th Environmental  in progress as per the

Monitoring/ Cooperative

Regulatory Agreement;

Compliance o

Report -~ 11/30/91

Financial pending final 12/15/91 to calculate

Closeouts billings any savings

2nd Year from LCC, Inc. sharing;

Packages
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